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Status of Aquatic and Terrestrial Restoration and Recreation Projects 

 

Group 1 Aquatic Flow Projects (Section 3.2.1) 

 

The 2012 Restoration Plans identified nine potential flow augmentation projects as the highest 

priority for project development and due diligence work by the State and Project Sponsors.  

Work on these Group 1 projects to date has mainly involved water rights, flow assessment,  and 

coordination tasks needed to determine the likely flow benefits and viability of the projects, and 

completing the needed contractual agreements with Project Sponsors for this project 

development work.  The NRDP has executed master contracts with the Clark Fork Coalition and 

Trout Unlimited that cover general flow project management and development tasks on five 

Group 1 projects: Pauley Ranch, Helen Johnson, Whalen/Westside Ditch, Clark Fork River 

above Deer Lodge, and Harvey Creek flow improvement projects.  The following descriptions 

provide updates specific to these five projects, all of which have proceeded with the involvement 

of NRDP.  No funding decisions will be made until after the projects have progressed through 

the Department of Natural Resources and Conservation (DNRC) process. 

 

 Helen Johnson Ditch:  The Clark Fork Coalition completed the due diligence and flow 

measurements needed to proceed with the DNRC change authorization process.  An 

application has been submitted and DNRC has responded with a deficiency letter.  A 

response to the deficiency letter has been submitted and DNRC is making its 

completeness determination. 

 

 Pauley Ranch:  The Clark Fork Coalition completed the due diligence needed to proceed 

with the DNRC change authorization process.  A pre-application meeting was held with 

DNRC and the change authorization application is being drafted.  The Clark Fork 

Coalition will submit a change application in early 2015. 

 

 West Side and Whalen Ditch:  NRDP contracted with an engineer to investigate the 

potential of purchasing water from the West Side Ditch Company, and possibly the 

Whalen Ditch owner, by examining the water conservation options for these inefficient 

ditch systems.  The engineer’s conclusions are presented in the Draft Preliminary Design 

Report that is available on the NRDP website.  Using the Draft Preliminary Design 

Report, NRDP and Clark Fork Coalition are working with the ditch owners to assist with 

infrastructure improvements that will salvage water for instream flow purposes.  The 

West Side Ditch and Whalen Ditch water users have submitted letters expressing their 

willingness to work with NRDP to combine these ditches into one piped system. 
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 Harvey Creek:  Trout Unlimited is evaluating a potential flow acquisition project that 

would involve the purchase of alternative irrigation equipment to reduce the need for the 

full water right.  Trout Unlimited would like to transfer the water rights to the State, if 

acceptable, and if an agreement can be reached between Trout Unlimited and the 

landowner.  Trout Unlimited will continue to develop this project with the landowner. 

 

 Clark Fork Above Deer Lodge:  The Clark Fork Coalition is conducting initial efforts 

to identify potential flow projects that would augment instream flow in the dewatered 

sections of the Upper Clark Fork River between Warm Springs and Deer Lodge.  Five 

new potential flow projects have been identified on the mainstem.  Landowner meetings, 

flow monitoring, and water rights due diligence are in progress.  Two of the five projects 

are close to reaching preliminary project terms and letters of intent to proceed. 

 

Work is also occurring to varying degrees on the four other Group 1 flow projects, as well as on 

basin flow monitoring efforts, as described below: 

 

 Silver Lake Water System:  NRDP has contacted Butte-Silver Bow (BSB) to gage their 

willingness to work on a short-time lease to gain a better understanding of how the Silver 

Lake water could improve the flow in Warm Springs Creek.  BSB has not yet responded 

to NRDP’s request. 

 

 Clark Fork Meadows:  Title and appraisal work on this land acquisition project were 

completed in spring 2013.  Water rights would be transferred to the State, if the land 

acquisition is approved.  NRDP provided the appraisal to the property owner in June 

2013.  No further work will occur on this project unless the property owner indicates 

consent to the State’s appraised value. 

 

 Flint Creek and Racetrack Creek:  These two Group 1 flow projects are still at the 

conceptual, scoping stage. 

 

 Racetrack Creek:  The Racetrack Water Users Group is evaluating whether it wants to 

pursue organizing into a legal entity, such as a water district or irrigation association, in 

order to explore options with NRDP and Clark Fork Coalition for increasing stored water 

at numerous impoundments in the drainage for instream flow purposes.  A separate 

funded grant project is being implemented that involves a storage water right for 

Racetrack Lake (see page 11). 

 

 Flint Creek:  Clark Fork Coalition and NRDP are working with a water user interested 

in a short-term donated lease near the confluence of Lower Willow Creek and Flint 

Creek.  Water rights research, flow monitoring, and a letter of intent secured from the 

landowner for a five year donated lease is being completed.  A water rights change 

application is currently being drafted for submittal to DNRC.  Clark Fork Coalition and 

NRDP also contacted Granite Headwaters Watershed Group about potential flow projects 

that might be worth exploring in the near future.  Although, it appears there are no current 

projects, NRDP will continue to develop projects with this group.  A synoptic flow study 
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of Flint Creek was completed and an additional gaging station was installed to monitor 

flow within the Flint Creek.  Additional project development and outreach is in progress. 

 

 Flow Monitoring:  NRDP completed a synoptic flow study on Clark Fork River (CFR) 

mainstem between Warm Springs and Deer Lodge.  Six additional continuous flow and 

temperature monitoring sites were established in 2013 and 2014 in CFR, Racetrack Creek 

and Warm Springs Creek.   

 

Aquatic Non-Flow Projects: (Section 3.2.2) 

 

Work on the non-flow aquatic projects in priority watershed areas has involved landowner 

contacts, evaluation of current riparian habitat conditions and fish passage/entrainment problems, 

prioritization of restoration actions, and the development of restoration project designs in the 

eight watersheds targeted for work.  The assessment efforts are leading to the development and 

implementation of projects that will protect/enhance riparian habitat, improve fish passage, 

reduce fish entrainment, and/or improve in-stream habitat.  These assessment and project 

development efforts are, for the most part, being accomplished through contracts and task orders 

between NRDP and two Project Sponsors, the Watershed Restoration Coalition (WRC) and 

Trout Unlimited (TU). 

 

Task orders with TU have been executed for project management, fish passage and entrainment 

assessments, related prioritization of restoration work, and project development/implementation 

in the Browns Gulch, Blacktail Creek, Little Blackfoot River, Warm Springs Creek, Flint Creek, 

and Harvey Creek watersheds. 

 

Task orders with the WRC have been executed for project management, riparian and instream 

habitat assessments, related prioritization tasks, project development/design, and implementation 

for restoration work being considered in the Browns Gulch, Blacktail Creek, Little Blackfoot 

River (and tributaries), and Flint Creek watersheds. 

 

Summaries of activities within each of the targeted watersheds are described below. 

 

 Browns Gulch:  Fish passage, entrainment, riparian assessments, and the prioritization 

for restoration projects have been completed.  Prioritization for riparian habitat 

enhancement projects identified projects upsteam of Hail Columbia Gulch as a higher 

priority than projects in lower Browns Gulch because of the presence of cutthroat trout 

residing in this reach.  Four projects are being developed on private property where 

landowners agree to work on enhancing the riparian and instream habitat.  Two of the 

projects include passive restoration, riparian fencing, and placement of pine beetle killed 

trees along the stream corridor to protect streambanks.  The other two projects are 

addressing streambamk erosion and the removal of a culvert. 

 

 Blacktail Creek:  Fish passage, entrainment, riparian assessments, and the prioritization 

for restoration projects have been completed.  Montana Tech completed the riparian 

assessment and assisted NRDP, FWP, WRC, and TU with the prioritization of riparian 

habitat projects, which was completed in spring 2014.  Blacktail Creek was split into two 
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reaches, upstream of the Butte Country Club (BCC) and from the southern border of the 

BCC to Lexington Avenue.  The upper reach has many landowners that WRC and TU 

have been working with to develop projects.  Two fish passage projects are being 

developed (Redferns and Butte Silver Bow) and contracts will be used to complete these 

projects in 2015.  Beaver habitat issues are also being investigated in the upstream reach 

along with riparian habitat preservation and enhancement projects.  Due to the large 

number of landowners developing, integrating, and coordinating projects, the process is 

time consuming and difficult.  Through and downstream of the BCC property, work has 

been completed on a conceptual design report to address riparian habitat condition, 

streambank erosion, and instream habitat issues to improve native trout habitat.  The 

conceptual design report proposes construction of a new floodplain and channel, 

development of wetlands, removal of abandoned road grades, and revegetation.  A final 

design is planned to be completed spring/summer 2015 with construction proposed for 

fall 2015.  This lower Blacktail Creek project is being integrated with the Butte Natural 

Resources Council work on Blacktail Creek. 

 

 SBC/German Gulch:  DEQ’s 2013 remedial bid package for the last three miles of 

Silver Bow Creek along Durrant Canyon covered the removal of about 25,000 cubic 

yards of streamside tailings from lower German Gulch.  DEQ’s 2013 bid package also 

includes a concrete fish barrier to be constructed on Silver Bow Creek approximately one 

mile upstream of Fairmont Bridge.  The purpose of the barrier is to eliminate migration of 

rainbow and brown trout into upper Silver Bow Creek allowing the native westslope 

cutthroat trout, coming primarily from German Gulch, to persist upstream of the barrier 

without risks of hybridization and competition from the mentioned species, respectively.  

Both projects were completed in 2014. 

 

 Warm Springs Creek:  Fish passage and entrainment assessments and draft 

prioritization for fish passage and entrainment projects have been completed.  Based on 

review of existing information, a riparian assessment is not needed.  Prioritization of 

restoration actions is to be completed in early 2015. 

 

 Cottonwood Creek:  The WRC and NRDP hired an engineer to finalize the engineering 

design work for the Kohrs Manning Ditch in the Cottonwood watershed. Ditch owners 

are currently reviewing the design.  Project design is scheduled to be completed in 2015, 

with construction proposed for late 2015. 

 

 Little Blackfoot River Watershed:  Fish passage, entrainment, riparian assessments, 

and the prioritization for fish passage and entrainment projects have been completed.  

NRDP and WRC selected a contractor to complete the riparian assessment in spring 

2014.  Prioritization of restoration actions identified projects on Spotted Dog Creek and 

Snowshoe Creek as the highest priorities.  In addition, work on larger reaches of the 

mainstem of the Little Blackfoot River where landowner cooperation has been obtained is 

being pursued as well.  WRC and TU continue to engage with landowners within the 

priority areas of the Little Blackfoot River watershed to promote potential projects. 
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 Flint Creek Watershed:  Fish passage, entrainment, and riparian assessments have been 

completed.  Selection of a contractor to complete the riparian assessment occurred spring 

2014 and the riparian assessment fieldwork was completed by fall 2014.  Prioritization of 

restoration actions is to be completed early 2015 with project development to follow. 

 

 Harvey Creek:  Task orders executed with TU for the Harvey Creek watershed involve 

installation of riparian fencing (completed October 2013), the design and installation of a 

fish screen (completed fall 2014).  In addition, TU has additional riparian fencing 

planned for another mile of stream and completed the assessment of a culvert and fish 

barrier that appears to be failing.  TU is also working with landowners to address 

entrainment issues in several diversions along Harvey Creek. 

 

NRDP developed monitoring and maintenance task orders for work at the Milltown site (Section 

3.2.2.1), including vegetation monitoring and annual maintenance, weed control, and completion 

of the Federal Emergency Management Agency (FEMA) floodplain mapping that involves a 

50% cost-share with the Environmental Protection Agency.  A vegetation pilot test was started in 

summer 2013 to evaluate treatments to enhance vegetation establishment on a section of the 

restored floodplain. 

 

NRDP contracted with GEUM Environmental Consulting for the development of a Watershed 

and Basin Monitoring and Maintenance Plan (Section 3.2.3).  This plan is being coordinated with 

project implementers, as well as resource managers, to guide maintenance and monitoring of 

aquatic resources at the project, watershed, and basin level.  This plan will gauge the 

effectiveness of funded activities in meeting the aquatic restoration goals set forth in the 2012 

Restoration Plans. This document is available on the NRDP website. 

 

Mainstem Clark Fork River - Flint Creek to Rock Creek (Section 3.2.2.1) – Fish Population 

Evaluation and Follow-up Actions:  NRDP and FWP contracted with Respec, Inc. to complete 

a literature review of the information that is available to determine the reason for the low trout 

densities in this reach of the Clark Fork River.  The initial literature review is complete and the 

State is assessing what additional research is necessary to determine the best actions to 

implement to address the low trout densities. 

 

Terrestrial Projects: (Section 4.0) 

 

Work in FY14/15 has involved land transaction research and development along with due 

diligence steps on two acquisition projects that were funded either entirely with terrestrial 

priority funds (the Garrity property) or through a combination of terrestrial and aquatic priority 

funds (the Confluence property): 

 

1) Confluence property:  This project involved the State’s contribution of partial funding 

($400,000 or 25%) for acquisition of a 202 acre property located near the confluence of 

Rock Creek and the Clark Fork River.  In June 2013, NRDP issued its funding 

recommendation document on this project for public comment.  Following public 

comment and a favorable funding recommendation from the Advisory Council and 

Trustee Restoration Council, the Governor approved the project for funding in November 
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2013, subject to several funding conditions.  NRDP finalized the purchase with the Five 

Valleys Land Trust in May 2014. 

 

2) Garrity Mountain Addition property near Anaconda: This project involved the 

State’s contribution of partial funding ($1.28 million or 93%) for acquisition of a 640 

acre property located a few miles west of Anaconda and adjacent to the Garrity Mountain 

Wildlife Management Area. In May 2014, NRDP issued its funding recommendation 

document on this project for public comment.  Following public comment and a 

favorable funding recommendation from the Advisory Council and Trustee Restoration 

Council, the Governor approved the project for funding in October 2014. NRDP, in 

coordination with FWP and The Conservation Fund, finalized the purchase in November 

2014. 

 

3) Harris Property near Milltown:  In 2013, NRDP completed needed title work and 

appraisal work on this 160 acre property located east of and adjacent to the Milltown 

properties conveyed by NorthWestern Corporation to the State in 2010.  The appraisal 

was reviewed by the landowner.  The entity holding a first right of refusal option to 

purchase the property has decided to execute their option to acquire the property.  NRDP 

entered into an agreement with the new landowner to protect the restoration investment 

made at Milltown. 

 

4) Clark Fork Meadows property near Galen:  See update on p. 4 under flow projects. 

 

NRDP is also working with Five Valleys Land Trust and FWP on other potential land acquisition 

prospects included in the 2012 Restoration Plans, although this work is more at the conceptual 

planning stage and has not involved any due diligence tasks, such as title and appraisal work.  

NRDP and FWP are also working to address the terrestrial land abstracts and habitat projects 

included for funding consideration in the 2012 Restoration Plans for which work has yet to be 

initiated. 

 

Three terrestrial monitoring projects that were covered in the 2012 Restoration Plans (Section 

4.2.6) are underway or completed: 

 

1) Bird Monitoring:  The Avian Science Center completed its report on the results of bird 

monitoring at several FWP Wildlife Management Areas in the UCFRB conducted during 

spring 2013.  This effort focused on the Spotted Dog Wildlife Management Area, where a 

baseline of bird utilization was established before FWP began managing grazing 

intensity. 

 

2) Beaver Habitat Mapping:  In July 2013, the NRDP executed a contract with a 

consulting ecologist to develop a watershed-scale analysis of beaver habitat suitability 

and identify passive restoration and non-lethal beaver management opportunities to 

facilitate stream restoration in the UCFRB.  Results are expected in late 2014. 

 

3) Flint Creek Mercury Study:  NRDP worked with the Granite Headwaters Watershed 

Group to develop a scope of work and budget for the coordination of a study on the 
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nature, extent, and impacts of mercury contamination in Flint Creek, to be completed in 

late 2014 and 2015.  The Watershed Group’s watershed coordinator first task will be to 

compile available information before further planning this study.  In consultation with the 

Watershed Group, the NRDP contracted with the University of Montana for some limited 

sediment sampling and mercury analyses in the Flint Creek Watershed that was 

conducted in December 2013. 

 

Recreation Projects: (Section 5.0) 
 

NRDP has been working with Project Sponsors on needed project development and due 

diligence tasks on the six recreation projects included in the 2012 Restoration Plans.  These 

projects are funded with the proportionate allocations of aquatic and terrestrial priority funds 

identified in the 2012 Restoration Plans. 

 

1) Drummond Kiwanis Riverside Park:  Following public comment and a favorable 

funding recommendation from the Advisory Council and Trustee Restoration Council, 

the Governor approved the project for funding in November 2013, subject to several 

funding conditions.  The land acquisition is expected to be completed by December 2014.  

Improvements to the site should begin in spring 2015 with the trail opening expected in 

summer 2015. 

 

2) Deer Lodge Trestle Park:  NRDP and Powell County finalized a phased contract that 

has enabled the County to conduct some initial outreach and design tasks.  Remedial 

investigation work being conducted by DEQ at the former CMC roundhouse is expected 

to be completed in early 2015, after which the project can go forward. 

 

3) Washoe/Hafner Dam Parks:  NRDP and Anaconda Deer Lodge County (ADLC) 

executed a contract in December 2013 for the 2
nd

 phase of work that mainly entails 

project management, engineering, and design work for recreational improvements based 

on Phase I 2013 LIDAR results and Phase III implementation.  ADLC has issued a bid 

package and performed preliminary work on the site in Fall 2014 with full construction 

slated to begin spring 2015. 

 

4) Milltown State Park:  FWP and NRDP signed a memorandum of agreement for the 

Milltown State Park project work covered in the 2012 Restoration Plans.  Most of the 

recreational trail and access feature development work at the Park conducted in 2013 is 

being done pursuant to the 2009 Milltown State Park grant.  FWP produced an 

Environmental Assessment for the development of the Gateway and Confluence Areas of 

the Milltown State Park, which will enable FWP to proceed with construction in 2014.  

FWP and Missoula County are working together to gain the needed access to the 

Confluence Area.  This access is needed to develop the amenities planned for the 

Confluence area of the Park.  FWP is also developing a plan to establish trails on the 

south side of the river upstream of the former dam site.  The trails on the south side will 

provide public access to the former reservoir area. 
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5) Bonner Dam Removal:  NRDP set up an interagency agreement with DNRC to remove 

the remains of the Stimson Dam on the Blackfoot River in fall 2013 and spring 2014.  

DNRC combined the Stimson Dam removal work with the remaining funds from the 

2009 grant project to remove bridge piers, logs, and debris that are creating a hazard to 

river recreationalists along the Blackfoot River between the Weigh Station Fish Access 

Site and the Pedestrian Bridge (see p. 10).  This work was completed in January 2014. 

 

6) Clark Fork River Fishing Access Sites:  FWP and NRDP are working on a 

memorandum of agreement for FWP to begin the scoping process on certain Upper Clark 

Fork River department-owned properties, which are currently undeveloped fishing access 

sites, to determine the feasibility of developing the fishing access sites to include 

improvements, such as boat launches, latrines, and designated parking.  FWP plans on 

contracting with private engineers for the development, design, and construction of two 

to three fishing access sites a year located in the Upper Clark Fork River.  Other state 

agencies owning key river parcels will also be contacted to inquire of their interest in 

partnering.  One or two private owners may also be contacted to see if they are interested 

in selling small parcels to FWP to develop into fishing access sites. 


